10 September 1953

25 YEAR RE-REVIEW

MEMORANDUM FOR: Deputy Director of Training (General)

FROM

25X1

PHANCED TO

AUTH:

ONG

25X1

: Acting Chief, Plans & Policy Staff

SUBJECT

: Weekly Activities Report--Period 4 - 10 September 1953

25X1

Project 52-19, Revision of CIA Regulation 25X1 of DD/P Administration is proceeding. Coordination with

Project 52-41, Training Liaison Officers. Agenda for the September meetings of DD/I and DD/A TLO's on 16 and 18 September, respectively, have been sent out. Copies are attached. The DD/P meeting has been cancelled -- no items for the agenda.

Project 53-3, Training Bulletins. The remarks of Allen Dulles 3. and Charles Cabell have been edited, and transmitted to Robert for review and comment before publication as Training Bulletins 8 and 9 respectively.

Project 53-5, CIA Regulation on Clerical Training. The Regulation on clerical training has been revised to meet recommendations of DD/P and DD/A. Concurrence from of DD/P Administratior^{25X1} will be obtained prior to final approval of the Director of ___ for official promulgation. Training and transmittal to_

Project 53-6, CIA Regulation on Management Training. Draft of proposed regulation on Management Training transmitted this date for review and comment.

Project 53-13, Glossary of Intelligence Terminology. Now that we have a generally favorable reaction from the DD/P Training Committee, the present objective is to get as speedily as possible a substantial supply for wider dissemination then was given the first printing. If this can be produced in a week or two, largely from existing plates, only a few of the most urgent changes will Otherwise, numerous changes for which proposals have been received will be incorporated.

Project 53-41, Comparison between Training Requirements and Training The form, developed in order that the Language-Area Division may provide the Director of Training with a monthly

SEGRET CONFIDENTIAL

25X1 25X1

SECRET OF MFIDENTIAL

report on the comparison between requirements and requests, is in process of reproduction. The first report will be prepared for 1 July to 1 September as soon as the forms are returned.

8. Project 53-42, O/TR Publications Committee. At a meeting on 10 September, the Committee revised and approved a final draft for a regulation on publications.

25X1

SEGRET

CONFIDENTIAL

25X1